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MINUTES 

 

1. The meeting was convened at 2:50 p.m. by Jeff Scherer, Chairperson of the Facilities 

Committee, via Zoom videoconferencing and in Room 116B of the Maclay Building.  

 

2. Recommended approval of the Minutes of the October 8, 2020 with correction to the date of 

the approval of minutes.  

 

3. Scott Gray provided the following construction progress report: 

• The Hawks Village final walk through process identified a few items that still need some 

attention.  Kingery Construction expects to have all the remaining items completed by 

December 18th.  Once this activity is completed the project will be closed out.  

• Based upon discussions with Kingery’s management team along with Wilkins ADP, the 

completion date of the Union 73 project has been delayed until March 1st.  Kingery 

employees, as well as employees of several of the subcontractors, have had the virus and 

as a result many crews were temporarily pulled off the site.    Paul Feilmeier reported that 

Technology Services staff expect to gain access and occupancy on December 16, 2020 so 

that Northeast may move forward with the data center portion of the facility.   

• The Farm Operations/Large Animal building is being erected and should be enclosed by 

mid-December, allowing for temporary heat in the building so that interior finishes can be 

completed over the winter months.  The anticipated completion date is July 2021. 

 

4. With no further business to discuss, the meeting was adjourned at 2:54 p.m.     


